FORM DPW-CIA 2/65 STATE OF HAWALH
: Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF JANUARY 2011

Date: January 31, 2011

CONTRACTOR: BCP CONSTRUCTION OF HAWAI, INC.
ADDRESS: 5 SAND ISLE ACC RD, BOX 112 Contract No. 57596 [\,/r

City, State ZIP: HONOLULU, HI 96819 DAGS Job No. 12-37-7226

PROJECT TITLE: LEAHI HOSPITAL RENOVATIONS YOUNG BUILDING, MODERNIZATION OF EXISTING ELEVATORS

CONTRACT FOR INSPECTION BRANCH USE /
[ SUBMITTAL REGISTER [*] COMMENCEMENT REQUIREMENTS

Basic Contract Amount $ 668,290.00  |puE MONTHLY:

[AOJECT SCHEDULE - INITIAL & ONGOING

[{/ﬁ:mw REPORTS WAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS (14 CONTRAGT NUMBER i#;OJECT NAME & LOCATION
Total § 43,948.00 [\ALL SIGNATURES

Adjusted Contract Amount $ 712,238.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 668,290.00 95.06% $  41,778.00 3 710,068.00

Retained REDUCED [ yes ] $ 1,002.00 $ - $ 1,002.00

Amount Subject to Payment $ 667,288.00 $ 4,778.00 $ 709,066.00

Payments to Date $ 613,619.00 $  30,432.00 $ 6544,051.00

Payments Now Due $ 53,669.00 $  11,346.00 $ 65,015.00

PaymentiNo. FINAL[ ] 10 /
Remarks:ﬁ‘] f)tfhahjﬁg?&ad’m a1} <057 cf&d}’mwdj#émw F=ra %Aﬁ/d/wdffc
to CW@ 2rdes s /‘f’écemwjzcz/ %3/7 rerErTA o8~y B fﬁv/;,cz. .

1. Computed and Chached by

2. 1 certify that the above bill is correct, just, that payment has no! been received, and alt payrall
affidavils have been submitted, are current, or proper deductive exclusions have been made to

@ W ;Z&VWWM 2 /7 /// his request,

BCP CONSTRUCTION OF HAWAII, INC.

3. Recommanded: Prejoct Inspostor or Enginoer Date;
M ;'WWM-’? 2/7/// Name of Contractor

4. Recommended: Area EngingedArchitoct rd Data;
W. ‘ 7’5 62’// -y
5. Apbroved: a EF or ietrict E TR Date:  Byggnature/Tille: ¢ Dale

s

is* ﬂ;g}é’been issued and Ihe work performed.
e . i {
/ N s K
Fho -8 200

State Public Works Administrator Data:

"The Public Wogl




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JANUARY 2011

CONTRACTOR: BCP CONSTRUCTION OF HAWAII, INC. Contract No.: 57596
PROJECT TITLE: LEAH] HOSPITAL RENOVATIONS YOUNG BUILDING, M( DAGS Job No.: 12-37-7226
fm]
g CONTRACT
@] LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
6 PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMPL %| RETAINED
BCP CONSTRUCTION OF HAGeneral Contractor ABC-23456 $668,290| $668,290] 100.00% 0% $1,002
SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL, RETN AMOUNT;
SUBCONTRACTOR TRADE NO. AMOUNT] TO DATE‘% CMPQ % RETAINED;
Thyssenkrup Elevater Corp.  |Efevator Medernization C-16767 $384,725 $384,725( 100.00% 0% 50
HS1 Mechanical Ventilation/General Mech |{BC-24578 $12,000 $12,006{ 100.00% 0% §0
National Concrete Sawing Louvers/Ventilation C-8369 $4,398 $4,398] 100.00% 0% $0
Aikane Electric Electrical C-8665 514,880 $14,880] 100.00% 0% $0
Akira Yamamoto Painting Painting C-04790 $4,935 $4,935] 100.00% 0% 50
Atlas Sales Vendor/Supplier None $4,240 $4,240F 100.01% 0% 50
#DIVIO! 10% 30
HDIVIR 10% $0
#DIVI! 10% 30
#DIV/O! 10% 30
H#DIVIO! 10% $0
#HDIW/0! 10% 30
#DIV/0! 10% 30
HOIVIO! 10% $0
#DIVIO! 10% 50
#DIV/0! 10% 50
#DIVjO! 0% 50
HDIVIO! 0% 30
Total Retained from Subs $0

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

BCP CONSTRUCTION OF HAWAII, INC.

Checked/Verified by:

Name of Contractor }‘\_/)/
g///M// Initial - Project Inspector or Engineer

By ngnature f v Date

NOTE:

Cotumnar totals shall be equal in doliar value to that on

the Monthly Estimate Sheet




DPW-CIA 7/G5

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JANUARY 2011

CONTRACTOR: BCP CONSTRUCTION OF HAWAII, INC. Contract No.: 57596
PROJECT TITLE: LEAHI HOSPITAL RENOVATIONS YOUNG BUILDING,! DAGS Job No.: 12-37-7226
o CHANGE
% ORDER
(@] LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
5' PRIME CONTRACTCOR [TRADE NO. AMOUNT| TO DATEJ% CMPL % RETAINED)
BCP CONSTRUCTION OF HAGeneral Contractor ABC-23456 543,948 $41,778| 95.06% 0% $0|A
T EREEEEERENARENRAR =i zEmmERAE
THANGE]
ORDER SUB|
LICENSE CHANGE ORDER SUB] COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT! TO DATE|% CMPL % RETAINED)
Atkane Electric Electrical $2,863 $2,863} 100.00% 0% 30
Thyssen Krupp Elevator Elevator $12,166 $12,166] 100.00% 0% $0
#DIV/Q! 10% 50
#DIVID! 10% 30
#OIVIO! 10% 50
ADIV/D! 10% 0
#DIV/Q! 10% $0
#DIVI0! 10% $0
#DIVIO! 10% 50
#DIVI0I 10% 50
#DIVIO] 10% $0
#DIV/0! 10% 50
#DIV/D! 10% 30
HON/D! 10% $0
HDIVIO! 10% 30
HDIVIE 10% %0
#DIVIO! 10% 30
#DIV/D! 0% S0
Total Retained from Subs $0{B

| |CHANGE ORDER CONTRAGT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

BCP CONSTRUCTION OF HAWAII, INC.

Mame of Contractor

g///gj// Initial - Project Inspacior or Engineer

By §gnature Date

NOTE:
Columnar totals shall be equal in dollar value 1o that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 10 PROJECT TITLE: LEAHI HOSPITAL - YOUNG BUILDING, REPLACE ELEVATORS
BEILLING MONTH: January-11 DAGS JOB NO.: 1 2-37-7226 CONTRACT NO.: 57596

CONTRACTOR: BCP CONSTRUCTION OF HAWAII, INC

VENDOR CODE: 23357000

Original Contract Payment Suffix: i, 2

Suffix Fund Symbol Amount Earned Retainage Amount Due
Ol BO5-470M ($19,337.00) _$19337.60

02 BOG-4TIM (334,531.40) $34,331.40

Totals: ($53,669.00) $53,669.00
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned ina Amount Due
03 BO5-470M $9,745.00 ($1,601.00) $11,346.00
Totals: $9,745.00 ($1,601.00) $11,346.00
Grand Total: 49,745.00 ($55,270,00) $65,015.00

Zlop? ﬁm 2/92/201l

Verlfu_(d By DATE

(This Sectlon for Administrative Services Office Use Only)

Vendor Code 23357000

Cost Code 3A1
TN
Voucher No. 02'“ 48

Verified By F”/ ;{ 1 ’ "




